

**Government of Maharashtra**

No.RGP-2018/C.R.(135)/Papu-10  
Water Supply and Sanitation Department,  
7<sup>th</sup> Floor, G.T. Hospital Building,  
Near Crawford Market, L.T. Road,  
New Mantralaya, Mumbai-400 001.  
Dated- 01<sup>st</sup> March, 2019.

To,

1. The Regional Director, Central Ground Water Board (CGWB), Nagpur.
2. The Member Secretary, Maharashtra JeevanPradhikaran, Mumbai.
3. The Director, Ground Water Survey and Development Agency, Pune.
4. Regional Director, CGWB, Pune,
5. Project Director & Deputy Secretary, WSSD, Mantralaya, Mumbai-400 001.
6. The Chief Engineer & Officer on Special Duty, WSSD, Mantralaya.
7. The Director, WSSO, Belapur, Navi Mumbai.
8. Mr. Rajasekhar, Deputy Adviser (PHE), Ministry of Drinking Water and Sanitation, Government of India, New Delhi.
9. The Deputy Secretary (Water Conservation), Rural Development & Water Conservation Department, Mantralaya, Mumbai.
10. The Chief Engineer, Maharashtra JeevanPradhikaran (ALL).

**Subject : National Rural Drinking Water Programme  
State Level Scheme Sanctioning Committee's 30<sup>th</sup> Meeting  
Minutes held on 11.2.2019**

Respected Sir/Madam,

The 30<sup>th</sup> Meeting of State Level Scheme Sanctioning Committee of National Rural Drinking Water Programme (NRDWP) was held on 11.2.2019 under the Chairmanship of Additional Chief Secretary, Water Supply and Sanitation Department.

Minutes of Meeting are here enclosed with for your perusal and necessary action.

Yours,

  
(Dr. Ravindra Bharate)

Section Officer, Govt. of Maharashtra.

Enclosure : Minutes of Meeting

**Copy to:**

1. P.A. to Additional Chief Secretary, Water Supply and Sanitation Department, Mantralaya, Mumbai.
2. Joint Secretary (Water), Ministry of Drinking Water and Sanitation, Government of India, New Delhi.
3. Director (Water), Ministry of Drinking Water and Sanitation, Government of India, New Delhi.

4. Deputy Secretary (Budget), WSSD, Mantralaya, Mumbai-400 001.
5. Project Director & Deputy Secretary, WSSD, Mantralaya, Mumbai,
6. Chief Executive Officer, Zilla Parishad (All)
7. Executive Engineer, Rural Water Supply Division, Zilla Parishad (All)

**Minutes of 30<sup>th</sup> State Level Scheme Sanctioning Committee (SLSSC) meeting held on 11<sup>th</sup> February 2019 at G. T. Hospital Premises, Mantralaya, Mumbai**

Following officers were present for the meeting:

No.	Name	Designation	Office
1	Shri. Sham Lal Goyal	Hon. Additional Chief Secretary	WSSD
2	Shri. Chandrakant Gajbhiye	Chief Engineer and OSD	WSSD
3	Smt. Manisha Palande	Chief Engineer,	Konkan Region
4	Shri. Subhash Bhujbal	Chief Engineer,	Pune Region
5	Shri. S. G. Kalike	Chief Engineer,	Nashik Region
6	Shri. V. B. Jagtare	Chief Engineer,	Aurangabad Region
7	Shri. Suresh Charthal	Chief Engineer,	Amravati Region
8	Shri. Irfan Shah	Additional Director	GSDA
9	-----	-----	CGWB, Nagpur
10	-----	-----	CGWB, Nagpur
11	Shri. H. S. Dhokale	Sr. Drilling Engineer	GSDA Pune
12	Shri. Ravindra Bharate	Desk Officer	WSSD
13	Shri. S.T. Fegade	Dy. Engineer	WSSO
14	Shri. Sorte	Deputy Engineer,	Chief Engineer office, Nagpur
15	Shri. D. R. Anuse	Sectional Engineer	WSSO

The points discussed during 30<sup>th</sup> SLSSC meeting held on 11<sup>th</sup> February 2019.

1. The review of ongoing rural water supply schemes was taken in the meeting. As per IMIS Format C-39, there are 7351 no. of ongoing piped water supply schemes with the balance liability of Rs.3368.47cr. Additional Chief Secretary directed that as per the instructions given in the meeting held on dated 07.02.2019 with all the Executive Engineers ( MJP/ZP), they should take a scheme-wise review of all the ongoing schemes and update the expenditure and other relevant details in IMIS on top priority, so as to reduce the financial liability of ongoing schemes reflected in IMIS. This will facilitate the State to take up new piped water supply schemes.
2. Discussion was held in NRDWP review meeting at New Delhi on 20.09.2018, regarding shifting of some schemes taken up under State funded " Mukhyamantri Rural Drinking Water Programme (MRDWP)" to NRDWP. It was decided that 37 piped water supply schemes being implemented through MJP under MRDWP should now be implemented through NRDWP funds. Considering the ceiling for taking up of new schemes with

reference to the financial liability reflected under the IMIS Format C-39, it was decided to include these 37 Rural Piped Water Supply Schemes with an Estimated cost Rs.1031.70 Cr under NRDWP. (The list of 37 Rural PWS Schemes is attached in Appendix 'I')

3. An abstract of Newly Proposed Schemes under NRDWP AAP 2019-20 are shown as below and the district wise abstract and list of habitations approved included is attached separately in Appendix 'II & III'. This list includes carry forward of remaining habitations of 2018-19 and newly proposed habitations.

Rs. in Cr.			
Agency	Schemes	Habitations	Est. Cost
Zilla Parishad	9729	12755	5988.47
Maharashtra Jeevan Pradhikaran	288	5039	6541.93
<b>Total</b>	<b>10017</b>	<b>17794</b>	<b>12530.40</b>

4. The proposal of above Newly proposed rural water supply Schemes are approved on conditions mentioned below:-

- i) As decided in the 28<sup>th</sup> SLSSC Meeting held on 29.06.2018, the technical scrutiny should be done through State level committee for Schemes costing more than Rs. 1.00 cr and through Regional level committee for schemes costing less than & upto Rs.1.00 cr. The technical scrutiny of new schemes should be done by the Regional Chief Engineer MJP. On receipt of clearance from technical committee, the technical and administrative approval should be given at appropriate levels.
- ii) If any ongoing/ pending scheme is already under progress, no new scheme will be approved till it's financial completion and handing over process is completed.
- iii) As per NRDWP guidelines, it is mandatory to prepare the Village Water Security Plan. The Village Water Security Plan for 01 village from each District has been prepared on pilot basis. The Village Water Security Plan should be prepared at the earliest .
- iv) The approval for new schemes will be considered on the basis of total liability of 03 categories of schemes under progress (ongoing schemes/ schemes where water supply started/ schemes due for financial closure) at District level as per IMIS Format C-39.
- v) The priority for approval of new schemes should be as below :

- a. Villages which are facing severe scarcity of drinking water since last 3 years.  
(To be certified by Block Development Officer)
  - b. SAGY and Fluoride affected habitations
  - c. Villages where piped water supply facilities are not available
  - d. Villages where life span of existing scheme is over. (Subject to condition that recovery of water charges should be more than 60% and no arrears of electricity bills)
  - e. Augmentation schemes for villages where scheme is commissioned 10 years ago.
- vi) Before taking up the survey & DPR preparation for new schemes, necessity of the scheme should be assessed on the basis of present drinking water status as reflected in Annexure A & B.
  - vii) New Schemes should be sanctioned with due verification regarding entry of same in IMIS (Online).

The meeting concluded with vote of thanks.

\*\*\*\*\*

## Appendix- I

Mukhymantri Rural Drinking Water Programme schemes to be included in National Rural Drinking Water Programme –

SR.NO.	NAME OF SCHEME	DISTRICT	AMOUNT	SANCTIONED DATE	NRDWP
1	Khadvali-5 vill	Thane	1118.12	26.7.2017	1160.72
2	Shirgaon Mundhe	Ratnagiri	672.48	18.10.2017	698.10
3	Manchar	Pune	1372.27	9.8.2017	1424.55
4	Manjri	Pune	4170.04	25.11.2016	4328.90
5	Fursungi Uruli Devachi	Pune	7288.07	28.11.2016	7565.71
6	Shikrapur	Pune	1408.47	31.12.2016	1462.13
7	Aarag	Sangali	966.81	26.4.2017	1003.64
8	Kundel	Sangali	525.91	29.1.2018	545.94
9	Gardhi	Sangali	262.19	5.5.2018	272.18
10	Mandrup	Solapur	1126.85	26.4.2017	1169.78
11	manegaon -22 vill	Nashik	2034.81	13.9.2017	2112.33
12	Vadhiv Eklahare	Nashik	753.86	1.2.2018	782.58
13	Bhusaval-31 vill	Jalgaon	3374.39	3.3.2017	3502.94
14	Muktainagar&Bodvad-51 vill	Jaigaon	4552.61	3.3.2017	4726.04
15	Kasoda	Jalgaon	1099.72	23.3.2017	1141.61
16	Supa	Amhednagar	1461.10	19.7.2017	1516.76
17	Mirajgaon	Amhednagar	999.72	25.4.2017	1037.35
18	Kokamthan	Amhednagar	835.16	24.5.2018	866.98
19	Chapaner-2 vill	Abad	583.12	10.11.2016	605.33
20	Jalna-176 vill	Jalna	23441.29	28.9.2016	24334.29
21	Mantha-Partur-92 vill grid	Jalna	11739.04	18.6.2018	12186.24
22	Charthana	Parbhani	400.14	12.3.2018	415.38
23	Palm-65 vill grid	Parbhani	5664.09	18.6.2018	5879.86
24	Hatta	Higoli	625.46	25.4.2017	649.29
25	Anjangaon-Daryapur-79	Amravati	4828.45	31.3.2017	5012.39
26	Vathoda Sukleshwar	Amravati	93.88	19.4.2017	97.46
27	Ridhpur	Amravati	928.02	1.7.2017	963.37
28	Ranala-Yerkheda	Nagpur	1786.36	28.9.2016	1854.41
29	Mansar	Nagpur	646.88	27.6.2018	671.52
30	Pimpri Meghe-13 Vill	Wardha	2744.40	19.4.2017	2848.95
31	Ballarpur-18 vill	Chandrapur	3578.07	5.10.2016	3714.38
32	Mul 24 vill	Chandrapur	4600.00	5.10.2016	4775.24
33	Telodhi	Chandrapur	584.68	29.10.2016	606.95
34	Kunghada-3 Vill	Gadhchiroli	511.81	3.3.2017	531.31
35	Yenapur 13 vill	Gadhchiroli	864.82	3.3.2017	897.77
36	Kurud-16 vill	Gadhchiroli	827.65	3.3.2017	859.18
37	Aallapali-2 vill	Gadhchiroli	913.86	9.3.2017	948.67
			99384.16		103170.22